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Operable Unit 2

Operable Unit 2 -- the On-Site Disposal Facility
Project and Soil Characterization and Excavation
Project -- is one of five areas being remediated at
DOE’s Fernald Environmental Management Project
(FEMP). Each operable unit was defined based on
its location or the potential for similar technologies to
be used in the ultimate cleanup.

Operable Unit 2 includes the Solid Waste Landfill,
Lime Sludge Ponds, Inactive Fly Ash Pile, Active Fly
Ash Pile, and the South Field Area. These areas
were used to dispose fly ash from the boiler plant,
spent lime from water treatment activities, sanitary

waste, and construction rubble from past operations
at the FEMP.

Remedial Design

Design of the On-Site Disposal Facility (OSDF) is
being performed under the Operable Unit 2 project.
The OSDF will be located on the eastern side of the
FEMP and will be designed to contain 2.5 million
cubic yards of waste material from Operable

Units 2, 3, and 5.

On Oct. 14, 1996, the final OSDF design package
was submitted to the U.S. Environmental Protection
Agency (EPA) and Ohio EPA. The design of the
haul road and rerouted north entrance road was
approved by U.S. EPA on Sept. 27, 1997, and by
Ohio EPA on Jan. 22, 1997.

Due to the physical location of the Operable Unit 2
waste units to one another and to other remediation
areas, the remedial action will be implemented in
three separate pieces: Southern Waste Units
(Inactive Fly Ash Pile, Active Fly Ash Pile, and South
Field); Lime Sludge Pond; and Solid Waste Landfill.

The tentative excavation schedule for each of the
separate remediation areas is:

-- Southern Waste Units, 1998;
-- Lime Sludge Ponds, after 2000;

-- Solid Waste Landfill, after 2000.

The actual excavation schedules will be established
when the prefinal design packages for each area are
submitted to EPA. : :
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Operable Unit 2 | Soil Remediation Project

Remedial Action

On Oct. 14, 1996, the final remedial action work plan
for the OSDF was submitted to U.S. EPA and Ohio
EPA. On April 3, Fluor Daniel Fernald awarded
Petro Environmental Technologies Inc. the contract
for Phase I construction of he OSDF. Phase I
includes constructing the liner in the OSDF’s first cell.
OSDF construction began in April 1997.

" On April 7, Fluor Daniel Fernald authorized Village
Building Services to begin mobilizing for construction
of the OSDF’s Leachate Conveyance System.
Installation of telephone poles began April 8.
Construction of the Leachate Conveyance System,
which will carry leachate from the OSDF to the
Biodenitrification Surge Lagoon for eventual treat-
ment at the Advanced Wastewater Treatment facility
(AWWT), will be performed by Village Building
Services Inc. and will begin in April 1997.

The contract to construct the haul road and the
rerouted north entrance road was awarded to Barrett
Paving Materials Inc. on Oct. 7, 1996, and construc-
tion of the haul road began in February 1997. Phase I
construction of the rerouted north entrance road,
which will run on the east side of the OSDF, is
currently scheduled to begin in July 1997.
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Rod_Warner@fernald.gov.

For More Information

For specific questions regarding Operable Unit 1, contact Rod Warner, DOE-FEMP
Operable Unit 2 branch chief, 513-648-3156; or send an e-mail message to

For more information about the PEIC and its resources, call Rene Eichhold,
513-738-0164, or send an e-mail message to Rene_Eichhold@fernald.gov.







